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0136 GENERAL REQUIREMENTS (CONSTRUCTION)

IMPORTANT: This document has been adapted from the NATSPEC suite of specification templates
for use in the MidCoast Council area by both Council and industry. NATSPEC regularly updates the
base templates (currently in April and October each year), and Council may incorporate changes into
its version of AUS-SPEC from time to time. To assist in highlighting any changes made by Council to
the NATSPEC templates, the following conventions are used.

· See ANNEXURE M at the end of this document which contains (where practical) MidCoast
Council customisations (also known as ‘office master’ text). References to the Annexure are to
also be inserted at relevant clauses in the main body of the document.

· Where content is added to the main body of the document, it is to be shown in brown text like
this.

· Where content is deleted or excluded from the main body of the document, it is to be shown
struck through like this. Such clauses are to have no effect.

Where there is a conflict between main body text and MidCoast Council specific clauses, Council’s
specific clauses shall prevail.

1 GENERAL

1.1 RESPONSIBILITIES
General
Requirement: Provide labour, materials, plant and equipment to construct the Works, as documented.
Designer (where applicable in these specifications): must be a professional engineer (as defined
below) or Registered Land Surveyor with relevant experience and who is responsible for signing off on
the completed design before it is implemented. Submit details of accreditation and qualifications along
with the design.

1.2 PRECEDENCE
General
Worksections and referenced documents:
- The requirements of other worksections of the specification override conflicting requirements of this

worksection.
- The requirements of the worksections override conflicting requirements of their referenced

documents.
- The requirements of referenced documents are minimum requirements.

1.3 CROSS REFERENCES
General
Requirement: This worksection is not a self-contained specification. In addition to the requirements of
this worksection, conform to the following:
- 0152 Schedule of rates (Construction).
- 0161 Quality management (Construction).
- 0167 Integrated management.
- 0173 Environmental management (AUS-SPEC).
- 1101 Traffic management.
- 1196 Boundary fencing for road reserves.
Cross referencing
Within the text:
- Worksection titles are indicated by Italicised text.
- Clause titles are indicated by BOLD text.
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Hold and witness points
General: SUBMISSIONS and/or INSPECTIONS align with ANNEXURE - SUMMARY OF HOLD AND
WITNESS POINTS.

1.4 REFERENCED DOCUMENTS
Contractual relationships
General: Responsibilities and duties of the principal, contractor and superintendent are not altered by
requirements in the documents referenced in this specification.
Current editions
General: Use referenced documents (including test methods) which are the editions, with
amendments, current 3 months before the closing date for tenders, except where other editions or
amendments are required by statutory authorities.
Site copies: Not used

1.5 INTERPRETATION
Abbreviations
General: For the purposes of this worksection the following abbreviations apply:
- AS: Australian Standard.
- BIM: Building Information Modelling.
- CAD: Computer Aided Design.
- CPEng: Chartered Professional Engineer (accreditation by Engineers Australia).
- DA: Development Approval
- ESD: Ecologically sustainable development.
- ICSM: Intergovernmental Committee on Surveying and Mapping.
- NATA: National Association of Testing Authorities.
- NZS: New Zealand Standard.
- REF: Review of Environmental Factors.
- RPEng: Registered Professional Engineer (accreditation by Professionals Australia).
- RPEQ: Registered Professional Engineer of Queensland
- TBS: To Be Supplied.
- TfNSW: Transport for NSW (formerly Roads and Maritime Services or RMS)
- WHS: Work Health and Safety.
Definitions
General: For the purposes of this contract the definitions given in Austroads AP-C87 and the following
apply:
- Approved: Approved, reviewed, directed, rejected, endorsed and similar expressions mean

approved (reviewed, directed, rejected, endorsed) in writing by the contract administrator.
- Authorities: Includes service agencies and Road Authorities.
- Documented: Documented, as documented and similar terms mean contained in the contract

documents.
- Geotechnical site investigation: The process of evaluating the geotechnical characteristics of the

site in the context of existing or proposed construction.
- Give notice: Give notice, submit, advise, inform and similar expressions mean give notice (submit,

advise, inform) in writing to the contract administrator.
- Hold point: A mandatory verification position in the contract beyond which work cannot proceed

without the designated authorisation.
- Local authority (local council): A body established for the purposes of local government by or under

a law applying in a state or territory.
- Manufacturers’ and suppliers’ recommendations: Recommendations, instructions, requirements,

specifications (and similar expressions) provided in written or other form by the manufacturer
relating to the suitability, use, installation, storage and/or handing of a product.

- Obtain: Obtain, seek and similar expressions mean obtain (seek) in writing from the contract
administrator.
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- Permanent marks: Survey control marks that are permanent by nature and are uniquely defined in
the state control survey. Also known as State survey marks (SSM) or Bench marks (BM).

- Principal: Principal has the same meaning as owner, client and proprietor and is the party to whom
the contractor is legally bound to construct the works. The primary obligation of the Principal is to
make payments to the Contractor. For Council-funded projects, Council is the Principal. For private
developments, the Developer is the Principal.

- Principal Certifier: Refer to Council’s Development Engineering Handbook for definition. Used in
relation to projects for which a DA is required. Council is usually appointed as the Principal Certifier,
but not always.

- Professional engineer: A person who is:
. If legislation is applicable: A registered professional engineer in the relevant discipline who has

appropriate experience and competence in the relevant field.
. If legislation is not applicable: Accredited in the relevant discipline as a CPEng, NER, RPEng,

and/or RPEQ, and has appropriate experience and competence in the relevant field.
- Progressive inspections: Inspections that are required progressively on a component during the

course of the project.
- Proprietary: Identifiable by naming the manufacturer, supplier, installer, trade name, brand name,

catalogue or reference number.
- Provide: Provide and similar expressions mean supply and install and include development of the

design beyond that documented.
- Provide: Provide and similar expressions mean supply and install and include development of the

design beyond that documented.
- Accredited Testing Laboratory:

. An organisation accredited by the National Association of Testing Authorities (NATA) to test in the
relevant field; or

. An organisation outside of Australia accredited to undertake the relevant tests by an authority
recognised by NATA through a mutual recognition agreement; or

. An organisation recognised as being an Accredited Testing Laboratory under legislation at the
time the test was undertaken.

- Required: Required by the contract documents, the local or statutory authorities.
- If required: A conditional specification term for work which may be shown in the documents or is a

legislative requirement.
- Review of Environmental Factors: An environmental assessment by or on behalf of authorities as a

prerequisite to undertaking works under Part 5 of the Environmental Planning & Assessment Act
1979.

- Road authority: As defined by the Roads Act in the state where the road is located.
- Statutory authority: A public sector entity created by legislation, that is, a specific law of the

Commonwealth, State or Territory.
- Subsurface utility: a utility asset or utility network beneath ground or surface level, including

exposed or submerged utilities
- Superintendent: For Council funded works, Superintendent has the same meaning as contract

administrator or principal's representative unless the contract requires otherwise. For private
development works, the Superintendent is the Developer’s authorised representative (e.g. an
engineering consultant). However, for private developments certain designated Hold and Witness
Points shall require release by both the Superintendent and the Principal Certifier (e.g. Council’s
Development Engineer) or their delegates.

- Supply: Supply, furnish and similar expressions mean supply only.
- Survey mark: A survey peg, bench mark, reference mark, signal, alignment, level mark or any other

mark used or intended to be used for the purpose of setting out, checking or measuring the work.
- Tests – completion: Tests carried out on completed installations or systems and fully resolved

before the date for practical completion, to demonstrate that the installation or system, including
components, controls and equipment, operates correctly, safely and efficiently, and meets
performance and other requirements. The superintendent may direct that completion tests be
carried out after the date for practical completion.
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- Tests – pre-completion: Tests carried out before completion tests, including:
. Production: Tests carried out on a purchased item, before delivery to the site.
. Progressive: Tests carried out during installation to demonstrate performance in conformance

with this specification.
. Site: Tests carried out on site.
. Type: Tests carried out on an item identical with a production item, before delivery to the site.

- Tolerance: The permitted difference between the upper limit and the lower limit of dimension, value
or quantity.

- Verification: Provision of evidence or proof that a performance requirement has been met or a
default exists.

- Witness point: A nominated position, in the different stages of the Contract, where the option of
attendance may be exercised by the Superintendent, after notification of the requirement.

1.6 CONTRACT DOCUMENTS
Services diagrammatic layouts
General: Layouts of service lines, plant and equipment shown on the drawings are diagrammatic only,
except where figured dimensions are provided or calculable.
Before commencing work:
- Obtain measurements and other necessary information.
- Coordinate the design and installation in conjunction with all trades.
Levels
General: Spot levels take precedence over contour lines and ground profile lines.

1.7 SUBMISSIONS
Requirement
General: Submit the following, as documented:
- Authority approvals: Notes of meetings with authorities whose requirements apply to the work and

evidence that notices, fees and permits have been sought and paid, that authority connections are
complete and that statutory approvals by the authorities whose requirements apply to the work have
been received.

- Certification: Certification of conformance to documented requirements.
- Design: Design data and certification of proposed work, if required and as documented.
- Materials : Products and materials data, including manufacturer’s technical specifications and

drawing, evidence of conformance to product certification schemes, performance and rating tables
and installation and maintenance recommendations.

- Work-as-executed drawings: To EXECUTION, WORK-AS-EXECUTED DRAWINGS.
- Samples: Representative of proposed products and materials and including proposals to incorporate

samples into the Works, if any to EXECUTION, SAMPLES.
- Shop drawings: To EXECUTION, SHOP DRAWINGS.
- Substitutions: To MATERIALS, GENERAL, Substitutions.
- Tests:

. Inspection and testing plan consistent with the construction program including details of test
stages and procedures.

. Certificates for type tests.

. Test reports for testing performed under the contract to EXECUTION, TESTS.
Contractor review: Before submissions, review each submission item and check for coordination with
other work of the contract and conformance to contract documents.
Submission: To the superintendent.
Execution details
Working area and site facilities:
- Site facilities: Submit a proposal for positioning of all units, services including septic or sewer,

rubbish collection, storage areas and security fencing.
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- Alternative site facilities: Submit proposal with full details for the use of alternative site facilities in
existing buildings.

Adjoining property: Submit one endorsed copy of each record of adjoining property inspection.
Signage: Submit all safety and project signs for approval before sign manufacture or purchase.
Alternative construction: Submit detailed working drawings, design calculations and specifications and
certification by a Professional Engineer experienced in the alternative construction design, verifying
conformance of the design.
Submission times
Default timing: Make submissions at least 5 (five) working days before ordering products or starting
installation of the respective portion of the Works.
Submission response times: Allow in the construction program for at least the following times:
- Shop drawings: [complete/delete]
- Samples: [complete/delete]
- Manufacturers’ or suppliers’ recommendations: [complete/delete]
- Product and materials data: [complete/delete]
- Alternative material/design substitution or modification: [complete/delete]
Identification
Requirement: Identify the project, contractor, subcontractor or supplier, manufacturer, applicable
product, model number and options, as appropriate and include relevant contract document
references. Include service connection requirements and product certification.
Non-conformance: Identify proposals that do not conform with project requirements, and
characteristics which may be detrimental to successful performance of the completed work.
Errors
Errors: If a submission contains errors, make a new or amended submission as appropriate, indicating
changes made since the previous submission.
Electronic submissions
Electronic copies file format: Provide both PDF and native electronic formats (e.g. DXF, 12DA, DOC).
Transmission medium: Email or internet file transfer (e.g. cloud service or file transfer protocol) is
preferred. If a storage device is provided (e.g. CD, USB) its return may not be guaranteed. Council
may also request a hardcopy printout be provided.
Hard copy submissions
Hard copy quantity: Where requested by Council staff.
- Loose documents larger than A3: One transparency on heavyweight plastic film the same size as

the standard contract drawings.
- Loose documents up to and including A3: One copy.
Standard contract drawing size: A1 is preferred for site use for civil infrastructure and subdivisions,
except for small scale or simple works where A3 may be acceptable.

1.8 INSPECTION
Note: An inspection is not a substitute for the contractor's supervision nor an implication of approval.
Notice
General: Give notice so that inspection may be made of the following:
- Items to be supplied by the principal: Delivery to site.
- Existing utility services: Discrepancies from documented location.
- Relocation and alterations to existing utility services: Proposed removal, diversion or cutting into

existing service.
- Supplied survey setting out information: Transfer of survey marks.
Attendance
General: Provide attendance for documented inspections and tests.
Underground works: If notice of inspection is required for parts of the works that are to be concealed,
advise when the inspection can be made before concealment/backfilling.
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2 MATERIALS

2.1 GENERAL
Manufacturers’ or suppliers’ recommendations
General: Provide and select, if no selection is given, transport, deliver, store, handle, protect, finish,
adjust and prepare for use the manufactured items in conformance with the recommendations of the
manufacturer or supplier.
Proprietary items/systems/assemblies: Assemble, install or fix in conformance with the
recommendations of the manufacturer or supplier.
Project modifications: Advise of activities that supplement, or are contrary to the recommendations of
the manufacturers or supplier.
Sealed containers
General: If materials or products are supplied by the manufacturer in closed or sealed containers or
packages, bring the materials or products to point of use in the original containers or packages.
Sources policy
General: As required by any DA consent conditions. Procurement of products and services that result
in local, regional and/or national industry participation is encouraged.
Prohibited materials
General: Do not provide the following:
- Materials, exceeding the limits of those listed, in the Safe Work Australia

Hazardous Chemical Information System (HCIS).
Guidance: See http://hcis.safeworkaustralia.gov.au/consolidatedlists to search for hazardous
substances under the Safe Work Australia Hazardous Substances Information System. Prohibited
materials include asbestos, mercury and cadmium.
Substitutions
Identified proprietary items: Identification of a proprietary item does not necessarily imply exclusive
preference for the identified item, but indicates the necessary properties of the item.
Alternatives: If alternatives to the documented products and materials, methods or systems are
proposed, submit sufficient information to permit evaluation of the proposed alternatives, including the
following:
Evidence that the performance is equal to or greater than that specified.
- Evidence of conformity to a cited standard.
- Samples.
- Essential technical information, in English.
- Reasons for the proposed substitutions.
- Statement of the extent of revisions to the contract documents.
- Statement of the extent of revisions to the construction program.
- Statement of cost implications including costs outside the contract.
- Statement of consequent alterations to other parts of the Works.
Availability: If the documented products or systems are unavailable within the time constraints of the
construction program, submit evidence.
Criteria: If the substitution is for any reason other than unavailability, submit evidence that the
substitution:
- Is of net enhanced value to the principal.
- Is consistent with the contract documents and is as effective as the identified item, detail or method.
Costs: Pay the cost of submissions and of evaluations and tests of proposed alternatives, whether
subsequently adopted or not. The costs will be calculated at the current charge-out rates of the
relevant consultant(s).

2.2 ITEMS TO BE SUPPLIED (TBS) BY THE PRINCIPAL
General
Supply of items: Items listed in the Items to be supplied by principal schedule will be supplied free
of charge to the contractor for installation in the Works.

http://hcis.safeworkaustralia.gov.au/consolidatedlists
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Requirement: Unload and take delivery, inspect for defects and take care of the TBS items. Return
unused items to the principal.
Time of delivery: Give notice of the required time of delivery for TBS items.
Damaged or defective: Give notice of any TBS item found damaged or defective within 2 days of
taking delivery. If the contractor does not report damage or defect it is deemed that the TBS item was
free from damage or defect when received and the contractor is responsible for any replacement or
making good.
Storage: Store, protect and insure of all TBS Items received.
Pipe culverts supplied by the principal
Time of delivery: Give 30 days’ notice of the required time of delivery.
Supplied: Pipe culverts are supplied by the principal at no cost to the contractor for the actual length
laid of pipe culvert required under the contract.
Additional pipe culverts: If any pipe culverts are required in addition to those supplied, it is the
responsibility of the contractor to supply at no cost to the principal.

3 EXECUTION

3.1 THE SITE
Protection of the environment
General: As required by any DA consent conditions or REF.
Environmental assessment and planning: As required by any DA consent conditions and endorsed
management plans.
Project specific environmental requirements: As required by any DA consent conditions and endorsed
management plans.
Site access
Contractor’s access to site: As required by any DA consent conditions and endorsed management
plans.
Public access to site: As required by any DA consent conditions and endorsed management plans.
Working hours
Working hours: As required by any DA consent conditions. Where not specified, operational hours of
plant, including the entry and/or departure of heavy vehicles, is restricted to 7 am to 6 pm Monday to
Friday and 8 am to 1 pm on Saturdays and not permitted on Sundays or Public Holidays. Work outside
of these hours is not permitted without approval.
Working area and site facilities
Designated areas: As required by any DA consent conditions or endorsed management plans.
Working areas: Restrict construction working areas and areas for temporary site facilities, including the
storing of materials, use of plant and erection of sheds, to areas entirely within the property
boundaries and as documented on the drawings. Do not work or occupy areas outside of the
designated areas.
Alternative site facilities: If proposing to use existing buildings adjacent to, or in close proximity to, the
Works as alternative site facilities, obtain approval.
Security: Take security measures for the safe-keeping of any plant, equipment, tools, materials or
other property. Council cannot accept responsibility for damage or loss of plant, tools, materials or
property.
Temporary fencing: Provide and maintain temporary fencing and warning signage during the contract
to prevent unauthorised entry into the property.
Existing fencing: Reinstate the existing fencing and remove temporary fencing before the date of
practical completion.
Possession of the site: The Developer and their agents are responsible for managing access and
safety within private property at all times. For public land, the contractor takes possession from the
date of commencement of any access agreement or permit, or the date that any site works commence
(including temporary works such as installation of survey set out, fencing, site facilities or the like),
whichever occurs first.
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Site restrictions
Special site conditions: As per any DA consent conditions and endorsed management plans.
Reports supplied for information only: As per any DA consent conditions.
- Status: Reports supplied for information only are not contract documents.
Protection of persons and property
Temporary works: Provide and maintain required hoardings, barricades, guards, fencing, shoring,
temporary roadways, footpaths, signs, lighting, watching and traffic control.
Accessways, services: Do not obstruct or damage roadways and footpaths, drains and watercourses
and other existing services in use on or adjacent to the site. Determine the location of the services.
Property: Do not interfere with or damage property which is to remain on or adjacent to the site,
including adjoining property encroaching onto the site, and trees.
Rectification
Accessways, services: Rectify immediately any obstruction or damage to roadways and footpaths,
drains and watercourses and other existing services in use on or adjacent to the site. Provide
temporary services whilst repairs are carried out.
Property: Rectify immediately any interference or damage to property which is to remain on or
adjacent to the site, including adjoining property encroaching onto the site, and trees.
Adjoining property
Notice: At least 10 working days before commencing work, submit to owners and occupants of
adjoining property written notice of intention to commence work and an outline description of the type
and extent of work.
Conditions for work on adjoining property: As required by any DA consent conditions or endorsed
management plans.
Revealed encroachments: If the works reveal unknown encroachments of adjoining property on to the
site or of existing site structures on to adjoining property, immediately seek instructions.
Records: For properties described in the Adjoining properties to be recorded schedule:
- Inspect the properties with the superintendent and owners and occupants of the properties, before

commencement of work.
- Make detailed records of conditions existing within the properties, especially structural defects and

other damage or defacement.
- Arrange for at least 2 copies of each record, including drawings, written descriptions, and

photographs, to be endorsed by the owners and occupants, or their representatives, as evidence of
conditions existing before commencement of work.

Endorsed copies: Submit one endorsed copy of each record. Keep the other endorsed copy on site.
- Purpose of submission: Information only.
Site investigation
Geotechnical and environmental reports: For information only. The geotechnical information, including
information on contaminants, provides information on the nature of the ground at each tested part and
is not a complete description of conditions existing at or below ground level.
Geotechnical information: Refer to documentation submitted in support of any DA or Works Certificate
application.
Contractor’s responsibility: Examine and assess the following:
- Geotechnical information and the site to determine the impact on the construction of the Works.
- The in situ moisture content likely at the actual time the work is carried out.

3.2 EXISTING UTILITY SERVICES
Existing services
Subsurface utilities: Define the accuracy of information relating to underground or submerged utilities
to the following quality level, to AS 5488.1:
Quality level: To be determined at the contractor’s own risk unless otherwise noted by the consultant
(e.g. on Drawings or Specifications).
Risk assessment: To AS 5488.2 Appendix B for different levels of project complexity.
Location: Before starting earthworks, locate and mark existing services in the areas which will be
affected by the earthworks operations including clearing, excavating and trenching.
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Subsurface utility location: To the Subsurface utility location schedule.
Utility services: Contact DIAL BEFORE YOU DIG to identify location of underground utility services
pipes and cables.
Services verification: Contact the persons listed in the Utility authority contacts schedule to verify
the location of utility services.
Discrepancies: If there is any conflict between the actual location or elevation of any service and the
location or elevation of any service shown on the drawings, give notice.
Subsurface utility clash detection: To AS 5488.2 clause 4 and Appendix D.
Sensitivity of utilities: Identify those utilities such as optical fibre cables sensitive to the vibration from
heavy duty compaction rollers.
Excavation adjacent to utility services: Use only utility authority approved methods of excavation.
Limitations to work methods: Include in work method procedures, any restrictions required by the
relevant authority, such as vibrations in the vicinity of underground and overhead facilities.
Protection of services
Precautions: Secure and protect existing gas, water, drainage pipes, sewers, electric conduits and
other existing services both underground and overhead.
Repair to existing: Repair any damage caused to existing gas, water, drainage pipes, sewers, electric
conduit and other existing services to the approval of the relevant authority.
Relocation and alterations to existing utility services
Alterations: Give notice and obtain approval, if removal, diversion or cutting into existing utility services
is required.
Redesign of works: If vibration of road building equipment is a problem then consider a change to the
works design to consider different pavement materials such as reinforced concrete subbase and
asphalt base and wearing course.
Liaison with utility authority: Include the following:
- Allowance in the program for coordination.
- Allowances in the program for installation by utility authority contractor during the Works.
- Allowance for adjustments to site plant and equipment.
- Allow utility authority contractor to work on or near the site and do not interfere with the operations.
- Reinstatement and backfilling of service trenches to the requirements of the utility authority.
Restrictions: Obtain approval before proceeding with the following:
- Stop work due to utility authority operations.
- Relocation of utility services due to equipment or methods of operation.
Relocations of services by the contractor: Arrange all relocations or alterations to the
Relocation/alteration to services (by contractor) schedule.
Timing of contractor relocations of services: As required by any DA consent conditions or endorsed
management plan, or if not specified, as directed by the Superintendent.
Relocations of services by the principal: Relocations and expected program to Relocation/alteration
to services (by principal) schedule. Do not commence the Works before completion of the
relocation/alteration of the services.
Maintenance responsibility: The contractor is not responsible for the maintenance of any facilities or
structures installed or constructed by the utility authorities.
Programming and duration of utility alterations and relocations:
- Give notice of the expected date of completion of each part of the Works required to be completed

before the utility services listed in this worksection can be relocated.
- Do not proceed with final trimming or subsequent parts of the work until work on the utility services

within that area is complete.
- Delays due to work by authorities: If required, allow utility authorities to remove, relocate, or work on

their facilities before continuing the Works.
- Allowance for utility adjustments: Program the following utility alterations and relocations: As

required by any DA consent conditions and the Drawings.
Extension of time: The Contractor is entitled to extensions of time if the utilities have not been
relocated by these dates and this causes delay to the Contract.
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3.3 CONSTRUCTION PLANT
Office for superintendent
Requirement: Provide a weather-tight site office for the use of the superintendent and staff before
major site operations are started and as follows:
- Pay charges for temporary buildings and services.
- Maintain in good order and in clean condition, with secure access, for duration of the Works.
- Obtain permission for removal.
- Remove on completion.
Office for Superintendent table
Item Description
Prefabricated building - Minimum inside dimensions: 6 x 3 x 2.4 m high

exclusive of toilet facilities
- Weatherproof, adequately insulated and well

ventilated.
- Two opening type windows fitted with insect-

proof screens.
- External door fitted with a cylinder night lock

with two keys.
- Floor finish: Vinyl flooring as approved.
- Walls and ceiling finish: Painted as approved.

Furniture and fittings - One reference table, minimum size 1.5 ´ 0.9 m.
- One desk, with lockable drawers, minimum size

1.5 x 0.9 m.
- Three office chairs and one stool, with padded

seats, swivel base and adjustable height.
- Two x 1.2 m² pin boards fixed to the walls.
- One 0.75 kW reverse cycle air conditioner.

Prefabricated toilet facilities - Weatherproof, well ventilated and connected to
the temporary sewerage system.

- Minimum of one partitioned w.c. cubicle with
door and latch.

- Separate wash area with minimum of one wash
basin connected with hot and cold running
water.

- Lockable external door with two keys.

Electricity connection - Lighting to the office and toilet facilities.
- Two double power points to the office.

Telephone and data service - Two telephone lines connected to the office with
one line fitted with a telephone hand set.

- Provide a second line for a facsimile machine
supplied by the Superintendent.

- Provide an internet connection.

Temporary services
Sewer: Make a temporary connection to an existing sewer where one is available. Provide a portable
toilet as an alternative. Cap temporary sewer connection at completion.
Water supply: Provide temporary water supply for site facilities. Remove on completion.
Electricity supply: Provide any temporary electricity supply required for site facilities. Remove on
completion.
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Temporary fencing
Requirement: Provide temporary fencing to site facilities as documented, to the 1196 Boundary
fencing for road reserves worksection and as follows:
- (No additional default requirements specified).
- Type: 1.83 m high galvanized chain fabric mesh fence.
- Gate: Galvanized tubular steel vehicular access gate.
- Covering to fencing: Full height hessian or shadecloth screen.
Removal: Remove temporary fencing at practical completion.
Other fencing: [complete/delete]
Advertising signs
Requirement: No advertising is permitted on the site except for the following:
- Approved project signs.
- Manufacturer’s name or names of owner on items of construction plant.
- Contractor’s mail box.
- Signs which are specifically approved by the DA or meet the exempt development criteria (discuss

with a Council planner if required).
Project work signs
Requirement:. Provide project-specific work signs and as follows:
- Locate where directed.
- Maintain in good condition for duration of the work.
- Obtain permission for removal.
- Remove on completion.
Project works signs: [complete/delete]
Acceptable sign layouts: [complete/delete]
Timing:
- Installation: No later than one week from receiving the notice of possession of site.
- Removal of signs after Practical Completion: generally no later than 6 weeks after practical

completion.

3.4 BUILDING THE WORKS
Program of work
Construction program: Show the following:
- Sequence of work.
- Critical paths of activities related to the work.
- Allowance for holidays.
- Allowance for relocation of utility services alterations and relocation.
- Activity inter-relationships.
- External dependencies including provision of access, document approvals and work by others.
- Periods within which various stages or parts of the work are to be executed.
Time scale: Working days.
Updated program: Identify changes since the previous issue, and show the estimated percentage of
completion for each item of work.
Program chart: Display in the contractor’s site office an up-to-date bar chart and network diagram
based on the construction program.
Site meetings
General: Attend site meetings throughout the contract and arrange attendance of appropriate
subcontractors.
Meeting agenda: Include performance measures, coordination of program and work under the contract
and resolution of any questions regarding the intent or interpretation of the documents.
Meeting time: [complete/delete]
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Minutes: Site meetings will be chaired and minuted by the superintendent. Copies of the minutes will
be issued to all present at the meeting and others concerned with the matters discussed.
Work by others
Requirement: Coordinate the Works with simultaneous and/or adjacent work by others and liaise with
other contractors and authorities to avoid disruption, delays and possible conflict.
Access: If required, allow free access for completion of any work by others.
Work by others: As required by any DA consent conditions or otherwise as directed by the
Superintendent.
Alternative construction
Requirement: If the use of alternative materials, design or methods of construction is permitted,
prepare detailed working drawings, design calculations and specifications for the alternative.
Documentation: Provide 2 sets of CAD working drawings and any supporting calculations.
Revisions: Attend to any required revisions to drawings or calculations and resubmit 2 sets of the
revised drawings and calculations.
Certification: Provide certification by a Professional Engineer experienced in the alternative
construction design, verifying conformance of the design.
Submission timing: At least four weeks before construction of the relevant part of the work is
scheduled to commence.
Approval to proceed: Do not commence the Works until an endorsed set of working drawings has
been returned.

3.5 SURVEY CONTROL
General
Road construction survey: To ICSM QA Specification G71.
Permanent survey marks
Permanent and cadastral survey marks: Provide verification by a registered surveyor that a search has
been carried out before starting the Works and all permanent and cadastral survey marks have been
identified and recovered, if required.
Transfer of marks: Transfer permanent survey marks clear of the operations before any of the survey
marks on base lines or various control lines are affected by the Works.
Preservation of survey infrastructure: Protect all items of survey infrastructure including permanent
and cadastral reference marks. Engage a registered surveyor to investigate the works area and
identify the survey infrastructure that needs to be preserved.
Supplied survey setting out information
Certification: Before starting the Works, check the digital design model provided for discrepancies
between the model and the drawings.
Provision of marks: The superintendent will provide permanent marks shown on the drawings and
establish bench marks related to the level datum.
Relocation of survey control: Obtain approval for the relocation of survey control, establishment of
recovery pegs, or setting out or levelling.
Protection: Protect all supplied survey marks. If survey marks are damaged or destroyed, re-establish
the survey marks.
Set out pegs
Recovery pegs: Provide and fix adequate recovery pegs in suitable locations adjacent to the elements
of work.
Removal: Remove all pegs and profiles at practical completion.
Survey equipment
Requirement: Use electronic total stations and ancillary equipment for survey tasks in conformance
with the following:
- Electromagnetic distance measuring device (EDM): Standard deviation for error < 5 mm + 5 ppm.
- Horizontal and vertical circles: Angular measurement standard deviation for error < 3 seconds of

arc.
- One second of arc minimum count.
- Diametrical vertical circle reading and automatic tilt compensator.
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- Capability to electronically record and store field data such as horizontal and vertical angles,
distances, point notation, target and instrument heights.

- The calibration procedure and calibrated at all times.
- Calibrated immediately after any repairs.
Laser and global positioning construction control systems
Horizontal and longitudinal alignment control requirements:
- Offset pegs 500 mm from the surface design edge of subgrade.
- Clearly mark chainages on the pegs.
- Spacing between pegs:

. < 50 m on the straights.

. < 20 m on curves including all curve tangent points.
- Place pegs vertically.
- Tolerance: ± 25 mm to the exact horizontal location.
- Protect from disturbance.
Removal: Remove all pegs at practical completion.

3.6 SAMPLES
General
Incorporation of samples: Only incorporate samples in the Works which have been endorsed for
inclusion. Do not incorporate other samples.
Retention of samples: Keep endorsed samples in good condition on site, until the date of practical
completion.
Unincorporated samples: Remove on completion.

3.7 SHOP DRAWINGS
General
Documentation: Include dimensioned drawings showing details of the fabrication and installation of
structural elements, building components, services and equipment, including relationship to building
structure and other services, cable type and size, and marking details.
Diagrammatic layouts: Coordinate work shown diagrammatically in the contract documents, and
prepare dimensioned set-out drawings.
Record drawings: Amend all documented shop drawings to include changes made during the progress
of the work and up to the end of the defects liability period.

3.8 WARRANTIES
General
Requirement: Name the principal as warrantee. Register with manufacturers as necessary. Retain
copies delivered with components and equipment.
Warranty period: Start warranty periods at acceptance of installation.

3.9 WORK-AS-EXECUTED
Recording, format and submission
Data Standard for road management: To Austroads AP-R597.
Progress recording: Keep one set of drawings, CAD or BIM files on site at all times, expressly for the
purpose of marking changes made during the progress of the Works.
Drawing layout: Use the same borders and title block as the contract drawings.
Quantity and format: Conform to SUBMISSIONS.
Endorsement: Certify and date all record drawings.
Accuracy: If errors in, or omissions from, the record drawings are found, amend the drawings and re-
issue in the quantity and format documented for SUBMISSIONS.
Date for submission:
- Draft submission: 2 weeks before the date for practical completion.
- Final submission: Before issue of final certificate.
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Defects Liability Period: Changes made after the date for practical completion will require a re-issue of
the drawings in conformance with the preceding requirements.
CAD base drawings: To be provided by Superintendent to the contractor.
Roadworks: Certify all changes to the contract drawings and actual values of all levels, endorsed by a
registered surveyor.
Public utilities
Public utilities: Record as required by the worksections.
Surface utilities: Record information on background or submerged utilities to the documented quality
level, conforming to AS 5488.1.
Subsurface utilities recording quality level: Level A (absolute 3-dimensional positioning) unless
approved otherwise by the owner of the land (e.g. Council).

3.10 OPERATION AND MAINTENANCE MANUALS
General
Authors and compilers: Personnel experienced in the maintenance and operation of equipment and
systems installed, and with editorial ability.
Referenced documents: If referenced documents or worksections require that manuals be submitted,
include corresponding material in the operation and maintenance manuals.
Contents
Requirement: Include the following:
- Table of contents: For each volume. Title to match cover.
- Directory: Names and contact details of principal consultant, subconsultants, contractor,

subcontractors and name of main contact.
- Work-as-executed drawings: Complete set of record drawings, full size.
- Drawings and technical data: As necessary for the efficient operation and maintenance of the

Works.
- Project description: General description of the Works.
- Product descriptions:

. Name and contact details of the manufacturer and supplier of products installed.

. Schedules of products, stating locations, and dates of manufacture. Provide a unique code
number cross-referenced to the record and diagrammatic drawings and schedules for each
product installed.

. Manufacturers’ technical literature for products installed, assembled specifically for the project,
excluding irrelevant matter. Mark each product data sheet to clearly identify specific products
used in the Works.

- Certificates:
. Certificates from authorities.
. Copies of manufacturers’ warranties.
. Product certification.
. Test certificates for each service installation and all equipment.
. Test reports.
. Commissioning reports.

- Operation procedures.
- Maintenance procedures:

. Detailed recommendations for periodic maintenance and procedures, including schedule of
maintenance work including frequency and recommended tests.

. Emergency procedures, including telephone numbers for emergency services, and procedures for
fault finding.

. Safety data sheets (SDS).
Format – electronic copies
Printing: Except for drawings required in the WORK-AS-EXECUTED DRAWINGS clause, provide
material that can be legibly printed on A4 size paper.
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Scope: Provide the same material as documented for hardcopy in electronic formats (native and PDF
copies).
Quantity and format: Conform to SUBMISSIONS – electronic copies.
Format – hard copy
General: A4 size loose leaf, in commercial quality, 4 ring binders with hard covers, each indexed,
divided and titled. Include the following features:
- Cover: Identify each binder with typed or printed title OPERATION AND MAINTENANCE MANUAL,

to spine. Identify title of project, volume number, volume subject matter, and date of issue.
- Dividers: Durable divider for each separate element, with typed description of system and major

equipment components. Clearly print short titles under laminated plastic tabs.
- Drawings: Fold drawings to A4 size with title visible, insert in plastic sleeves (one per drawing) and

accommodate them in the binders.
- Pagination: Number pages.
- Ring size: 50 mm maximum, with compressor bars.
- Text: Manufacturers’ printed data, including associated diagrams, or typewritten, single-sided on

bond paper, in clear concise English.
Number of copies: 3.
Date for submission
Draft submission: 2 weeks before the date for practical completion.
Final submission: Before issue of final certificate.

3.11 TESTING
Attendance
General: Provide attendance on tests.
Testing authorities
General: Except for site tests, have tests carried out by a Registered testing authority.
Test instruments: Use instruments calibrated by a Registered testing authority.
Test reports
General: Indicate observations and results of tests and conformance or non-conformance with
requirements.
Notice
Inspection: Give sufficient notice for inspection to be made of the testing as documented.
Controls
General: Calibrate, set and adjust control instruments, control systems and safety controls.
Certification
General: On satisfactory completion of the installation and before the date of practical completion,
certify that each installation is operating correctly.

3.12 COMPLETION
Reinstatement
General: Before the date for practical completion, clean and repair damage caused by installation or
use of temporary work and restore existing facilities used during construction to original condition.
Adjoining property
Evaluation: At practical completion, for properties described in the Adjoining properties to be
recorded schedule inspect the properties with the superintendent and owners and occupants of the
properties, recording any damage that has occurred since the pre-commencement inspection.

4 MEASUREMENT AND PAYMENT

4.1 PAYMENTS
General
Payments items for the Works: To 0152 Schedule of rates (Construction).
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4.2 MEASUREMENT
Methodology
Method of measurement for civil engineering work: To ANZSMM.
Non-conforming work: For non-conforming work apply the nominated deductions to the rates given to
pay items for that work in 0152 Schedule of rates (Construction).

5 ANNEXURE

Each of the below schedules should be completed with project-specific details, either by Council for its
own projects, or in the case of private developments by the developer’s representative with reference
to relevant DA consent conditions and the requirements of this standard.

5.1 SELECTIONS
Adjoining properties to be recorded schedule
Title Owner Description

Items to be supplied by the principal schedule
Purpose in
works

Material
type

Location Approx.
quantity
available

Cost as a
rate excl.
GST

When
available

Worksection
clause

Subsurface utility location schedule
Description A B C
Utility type

Capacity - pressure

Capacity - voltage

Communication asset
feature type
Source of information

Depth location

Electricity asset feature
type
Fire asset feature type

Gas asset feature type

ITS asset feature type

Lighting asset feature
type
Water asset feature type

Locating method

Petroleum asset feature
type
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Description A B C
Quality level type

Stormwater asset feature
type
Wastewater asset feature
type
Sewer asset feature type

Status of asset
Notes to schedule above:
A, B, C: These designate each instance or type or location of the item scheduled. Edit codes in the
Schedule to match those on drawings.
Utility Type: To AS 5488.2 Table A.3 and Utility subtype selection to Table A.4.
Capacity - Pressure: To AS 5488.2 Table A.4.1
Capacity - Voltage: To AS 5488.2 Table A.4.2
Communication asset feature type: To AS 5488.2 Table A.4.3
Source of information: To AS 5488.2 Table A.4.4
Depth location: To AS 5488.2 Table A.4.5.
Electricity asset feature type: To AS 5488.2 Table A.4.6
Fire asset feature type: To AS 5488.2 Table A.4.7
Gas asset feature type: To AS 5488.2 Table A.4.8
ITS asset feature type: To AS 5488.2 Table A.4.9
Lighting asset feature type: To AS 5488.2 Table A.4.10
Water asset feature type: To AS 5488.2 Table A.4.11
Locating method: To AS 5488.2 Table A.4.12
Petroleum asset feature type: To AS 5488.2 Table A.4.13
Quality level type: To AS 5488.2 Table A.4.14
Stormwater asset feature type: To AS 5488.2 Table A.4.15
Wastewater asset feature type: To AS 5488.2 Table A.4.16
Sewer asset feature type: To AS 5488.2 Table A.4.17
Status of asset: To AS 5488.2 Table A.4.18.

Relocation/alteration to services (by the contractor) schedule
Type of utility or
service

Owner Location Requirement

Relocation/alteration to services (by the Principal) schedule
Type of utility or
service

Owner Location Requirement Timing
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Utility authority contacts schedule
Authority Name Position Phone number Fax number
Water and
sewerage
Electricity

Gas

Telephone

Telstra

Optus

5.2 ANNEXURE – SUMMARY OF HOLD AND WITNESS POINTS
For private developments, certain Hold and Witness Points where specifically noted below require
representatives of both the Superintendent and the Principal Certifier (e.g. Council) to authorise
release.
Clause and
description

Type* Submission/Inspection
details

Submission/Notice
times

Process held

SUBMISSIONS
Execution details

Working area and
site facilities

H Positioning of all units
and services for site
facilities

1 week before
installation

Installation of
site facilities

SUBMISSIONS
Execution details

Working area and
site facilities

H Alternative site facilities
in existing buildings

2 weeks before
installation

Installation of
site facilities

INSPECTIONS,
Notice

Items to be
supplied by the
principal

W Delivery to site 2 days -

INSPECTIONS,
Notice

Existing utility
services

W Discrepancies from
documented location

1 week -

INSPECTIONS,
Notice

Relocation and
alterations to
existing utility
services

W Relocation and
alterations to existing
utility services

1 week -

INSPECTIONS,
Notice

Supplied survey
setting out
information

W Transfer of survey
marks

2 days -

*H = Hold Point, W = Witness Point
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5.3 ANNEXURE – PAY ITEMS
This Annexure applies to Council projects. For private development works use of this schedule is
optional, at the Superintendent’s discretion.
Pay items Unit of measurement Schedule rate scope
0136.1 Site establishment Lump sum. All costs associated with site

establishment, including all
documented facilities, site
security, fencing, signage, etc.

0136. 2 Office for
superintendent

Lump sum. All costs associated with the
provision of the documented
facilities.

0136.3 Items from principal Each.
Calculate for each type and
quantity of each type of
item/material.

All costs associated with
receiving, storing and handling
items to be supplied from
principal.

Traffic management Lump sum. To the 1101 Traffic management
worksection.

5.4 ANNEXURE - REFERENCED DOCUMENTS
The following documents are incorporated into this worksection by reference:
AS 5488 Classification of Subsurface Utility Information (SUI)
AS 5488.1 2019 Subsurface utility information
AS 5488 2019 Subsurface utility engineering
ANZSMM 2018 Australian and New Zealand standard method of measurement

of building works
Austroads AP-C87 2015 Austroads glossary of terms
Austroads AP-R597 2019 Data Standard for Road Management and Investment in

Australia and New Zealand Version 3.0
ICSM QA Specification G71 2018 Intergovernmental Committee on surveying and mapping -

Road construction surveys
MidCoast Council 2019 Development Engineering Handbook
Safe Work Australia Hazardous chemical information system

6 ANNEXURE M – MIDCOAST COUNCIL SPECIFIC CLAUSES

M1. Variations to or non-conformances with Council’s AUS-SPEC are to be
evaluated with reference to the procedure in Council’s Development
Engineering Handbook. Acceptance is to be obtained in writing from:

a) an authorised representative of Council’s Director of Infrastructure
and Engineering Services, or

b) an accredited certifier where they are the Principal Certifier and
hold the relevant accreditation category for the type of work.

Variation
procedure

M2. This specification applies in addition to any development consent (DA)
conditions. If there is any inconsistency, the conditions of consent shall
prevail.

DA
conditions

M3. Refer to the MidCoast Council Development Engineering Handbook for
final inspection, works-as-executed and handover requirements.

Completion
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